- M I )
FORM DPW.CIA 2005 STATE OF HAWAII " l Ll :

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2015

Date: January 31,2015

CONTRACTOR: Allied Pacific Builders, Inc.
ADDRESS: 94-260 Pupuole St. Contract No. 63085

City, State ZIP: Waipabu, Hi. 96797 DAGS Job No. 12-27-5646

PROJECT TITLE: Waiawa Correctional Facility Education Building, Replace AC System and Upgrade Electrical

CONTRACT E
[ T COMMENCEMENT REQUREMENTS
Basic Contract Amount $ 575,500.00 [ [ PROJECT SCHEDULE
{ #T DALY REFORTS { TPAYROLL AFFIDA}
] g E 5T [T CONTRACT NUMBER
-rmcusc*r NAME AND LOCATION [ T ALL SIGNATURES
] AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS y
Total $ 4,739.00
Adjusted Contract Amount 3 580,239.00
WORK ACCOMPLISHED Basic Contract Change Order Jotal
Completed to Date 70.18% $ 403,871 0.00% $ - $ 403,871
Retained REDUCED [ ] 3 20,193 $ - 5 20,193
Amount Subject to Payment $ 383,678 $ - $ 383,678
Payments to Date $ 347,268 $ - 3 347,268
Payments Now Due $ 36,410 $ - $ 36,410
Payment No. 3
Remwrks: For projects alreary Accepted andior
o e S O o T ___ponorric s oy | 2 S LS v s vt vt st
[ 1Project Acceptance Date have been made to this request; and least B0% of our workforee resides in Hawail. [ ]
[ }Project Completion Date As a profarred contractor, | have submitted all apprenticeshlp approval
forms.
1. Compuied an Checkad by:
b
m ~ FEB 10 20 E
ru'Enﬂmef Date: BG
i FEB 10 2005 Sy ALLIED PACIFIC BUILDERS, INC.
qz/ ——

7?«-2—; FEB 10 2 FEB 0.6 7015

_ William Alicar, President
S, Approved: Branch Chief or District Enginear Date: By signature | Thie: Date

/ 5 FEB1 0 2015

ﬂll Publc Works Adminisirator




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: January 2015

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 63085
PROJECT TITLE: Waiawa Correctional Facility Education Bullding, Replac DAGS Job No.: 12-27-5646
o
ldl_’.l CONTRACT
9 LICENSE BASIC CONTRACT AMOUNT
Q iPRIME NTRACTOR |TRADE N_(_)_ AMOUNT, » RETAINEDI
Allied Pacific Builders, Inc,  |Genaral Contractor ABC-23456 $285,101 57,419
SUB-|
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
| |SUBCONTRACTOR TRADE NO. AMOUNT] TO DATE| CMPL % RETAINED
ISLAND AC &R |Mechanical C 20737 $209.424]  $186.481] 80.00%] 50% $9,424
Pacific Power |Electrical C 32328 $58,250 $67.000| 75.82%| 5.0% $3,350
L.A. Painting |Painting C 22044 $12,725 $0| 000%| 5.0% $0
Total Retained from Subs $310,389 $255.481 512,774
$575,500]  $403,871
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $20,193]
| certify that the above retentions are correct for this request
Checked/Verified by:

/n AIfRd Pacific Builders. Inc.

Name of Contractor {L l L
William Alicar (.%U T " 02/06/15

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that cn
the Monthly Estimate Sheet

ot

Initial - Frn'iect Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of; January 2015

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.: 83085
PROJECT TITLE: Waiawa Correctional Facility Education Building, Repl: DAGS Job No.: 12-27-5646

a CHANGE

& ORDER

Q LICENSE CHANGE QORDER| COMPL. AMOUNT

O IPRIME NTRACTOR |TRADE NOQ. AMOUNT| TO DATE RETAINED
Allied Pacific Builders, Inc.  |General Contractor ABC-23456 51,314 $0| 000% 5% $0.00|A

CHANGE

ORDER SUB

LICENSE CHANGE ORDER §QBH COMPL. AMOUNT

|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE RETAINED

Pacific Power Electrical C 32329 $3,425 50 0%| S5.0% $0.00
Total Retained from Subs $3,425 50 50|B

------------------------------------------------------------ 54739 su..--..1--;-.--..-.---.-...--.;

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {(A+B) | $0.00|

| certify that the above retentions are correct for this request.

Checked/Verified by

/kllled Pacific Buildefs, Inc.

William Alicar 02/06/15
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: WAIAWA CORRECTIONAL FACILITY - EDUCATION BLDG, REPLACE
A/C SYS. & UPGRADE ELEC.

BILLING MONTH: January-15 DAGS JOB NO.: 1 2-27-5646 CONTRACT NO.: 63085
CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1, 2

Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B12-802M $38,327.00 $1,917.00 $36,410.00
Totals: $38,327.00 $1,917.00 $36,410.00
Change Order Payment Suffix: 3
Suffix Eund Symbol unt Earned Retainage unt Du
03 B12-802M $0.00 $0.00 $0.00
Totals:
Grand Total: $38,327.00 $1,917.00 $36,410.00

iy e

(This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

Voucher No. A4 N ‘¢|
Verified By f,‘/ FEB 172065



